



Joint Action
Antimicrobial Resistance and
Healthcare-Associated Infections



Co-funded by the
Health Programme
of the European Union

Work Package n° 4 : Integration into national policies and sustainability

WP leader: French Ministry of Health





WP objectives



Work description, progress and achievements towards WP objectives



Timeline: Tasks, Deliverables & Milestones status



Stakeholders involvement



Risks encountered



Next steps for Year 2



Main objectives

- Foster the integration into national policies of the recommendations issued by the consortium and/or ECDC
- Encourage healthcare workers and policy makers to expand and maintain their implementation in their respective countries



Specific objectives

1

Developing an integration and sustainability plan

- Design an integration and sustainability strategy and plan based on the expected outputs from the JAMRAI
- Identify achievable and realistic actions which answer on-the-ground realities

2

Ensuring integration of preventive strategies for AMR and HCAI into national policies

3

Fostering sustainability of core actions engaged by the JA WPs and uptake at the national level.



Main objectives

- Foster the integration into national policies of the recommendations issued by the consortium and/or ECDC
- Encourage healthcare workers and policy makers to expand and maintain their implementation in their respective countries



Specific objectives

1

Developing an integration and sustainability plan

2

Ensuring integration of preventive strategies for AMR and HCAI into national policies

3

Fostering sustainability of core actions engaged by the JA WPs and uptake at the national level.

- Secure the contribution of all participants to the JAMRAI
- Obtain adhesion to best practices from institutions, partners, and Member States
- Ensure the transmission of information to competent authorities of the Member States



Main objectives

- Foster the integration into national policies of the recommendations issued by the consortium and/or ECDC
- Encourage healthcare workers and policy makers to expand and maintain their implementation in their respective countries



Specific objectives

1

Developing an integration and sustainability plan

2


Ensuring integration of preventive strategies for AMR and HCAI into national policies

3

Fostering sustainability of core actions engaged by the JAMRAI WPs and uptake at the national level.

- Ensure sustainability of results and actions initiated during the JAMRAI
- Provide tailored recommendation to JAMRAI partners and targeted stakeholders groups, associated with clear and measurable goals.

Work description, progress and achievements towards WP objectives



WP4 tasks :

Task	Task Title	Duration
Task 4.1	Integration plan and sustainability strategy	M3 - M30
Task 4.2	Integrating preventive strategies within national policies	M12 - M36
Task 4.3	Fostering sustainability	M30 - M36

M1 = Sept.
2017

key achievements:

1 Potential for sustainability of deliverables

- **Analysis of deliverables planned by the other WPs, to identify *a priori* their type and category and their potential for entering the sustainability process**
 - classification of deliverables according to their :
 - Perceived sustainability beyond the JA
 - Application levels
 - Knoster model categories
- **Analysis submitted to the WP leaders in order to have their point of view on their own deliverables (discussed at the third Executive Board meeting)**
 - Date of submission : September 27th 2018
 - Feedback requested by October 8th 2018
 - Only 3 feedbacks received → reminders will be sent after this annual meeting



Work description, progress and achievements towards WP objectives




key achievements:


2

Survey : prioritization of action to prevent and control AMR and HCAI

- Main goal : identifying priority actions which are viewed by Members States and stakeholders as most relevant to tackle AMR and to control HCAI
- Recipients : Advisory Committee members and stakeholders
- Schedule of preparation :



Work description, progress and achievements towards WP objectives



key achievements:

2


Survey : prioritization of action

Specific message for recipients

Because the integration strategy and sustainability plan have to take into account the priorities identified and provide tailored recommendations to JAMRAI partners and targeted groups, **your answers are very important for us ... and you !**





Work description, progress and achievements towards WP objectives



Other achievements:

Continue to work on a draft version for the integration & sustainability plan (and the other deliverables)

Timelines: Tasks, Deliverables & Milestones status



Task 4.1: Integration plan and sustainability strategy




On schedule

Task 4.2: Integrating preventive strategies within national policies



On schedule

Stakeholders Involvement




1 All identified stakeholders will be contacted for the survey

2 Specific stakeholders have asked to be involved in the WP4 activities



The stakeholders will be contacted, in order to timely collect their feedback on our proposals

Risks encountered



•Foreseen risks from the Description of Work (Annex4)

Risk n°	Description of risk	Proposed risk mitigation measures	Comments/updates

No foreseen risk

•Unforeseen risks:

Risk n°	Description of risk	Proposed risk mitigation measures	Comments/updates
4.1	Overlaps between our survey and the output of the other WPs (WP5 notably)	Re-programming the launch date of the survey in order to : <ul style="list-style-type: none"> • take into account the results of the WP 5 self-assessment tool • collect the opinion of the WP leaders 	Re-programming from August 2018 to November 2018

Next steps for year 2



M15 Year 1 General Assembly meeting

- Identify outputs from the JAMRAI, which should be widely disseminated and integrated into national strategies for control of AMR and HCAI.
 - ✓ Analyse the survey on the priority actions
 - ✓ Analyse the opinion of the WP leaders on the sustainable potential of their WP's deliverables
- ➔ **draft version of the integration & sustainability plan.**
- Integrating preventive strategies within national policies
 - ✓ Continue to analyse the gaps within WP5, 6 and 7
 - ✓ Assess the strengths and weaknesses of National Action Plan
 - ✓ Start elaborating **concrete** recommendations /policy briefs targeting those gaps

M24

Year 2 General Assembly meeting
WP workshop with Advisory Committee members *** MS4.2

Thank you !

Christian Brun-Buisson
Jean-Baptiste Rouffet
Hannah Treille-Amram
Jérôme Weinbach

Ministry of Solidarity and Health
FRANCE

www.eu-jamrai.eu




@EUjamrai



EUjamrai



EUjamrai



Joint Action
Antimicrobial Resistance and
Healthcare-Associated Infections



Co-funded by the
Health Programme
of the European Union



christian.brun-buisson@sante.gouv.fr

** This presentation arises from the Joint Action on Antimicrobial Resistance and Healthcare-Associated Infections (EU-JAMRAI), which has received funding from the European Union, under the framework of the Health Program (2014-2020) under the Grant Agreement N° 761296. Sole responsibility lies with the author and the Consumers, Health, Agriculture and Food Executive Agency is not responsible for any use that may be made of the information contained herein.*