



Joint Action
Antimicrobial Resistance and
Healthcare-Associated Infections



Co-funded by the
Health Programme
of the European Union

Work Package n° 5

Implementation of One Health national strategies and national action plans for AMR

WP leader: Netherlands




Ministry of Health, Welfare and Sport



WP objectives



Work description, progress and achievements towards WP objectives



Timeline: Tasks, Deliverables & Milestones status



Stakeholders involvement



Risks encountered



Next steps for Year 2


WP objectives



To support MSs (and other participant countries) on the implementation of some of the provisions laid down in the Council Conclusions on the next steps under a One Health approach to combat antimicrobial resistance.

1. Support MSs in the development and implementation of national strategies and national action plans based on the One Health approach and in line with the WHO Global Action Plan (GAP) on AMR and the Council Conclusions on the next steps under a One Health approach to combat antimicrobial resistance
2. Report regularly and discuss within the One Health Network described in the Council Conclusions on the next steps under a One Health approach to combat antimicrobial resistance on the outcome of the activities of WP5.

Work description, progress and achievements towards WP objectives




1. Mapping National Action Plan => In January during the WP workshop in the Netherlands we spoke about the results of this mapping. Results were also presented at EU One Health Network on AMR meeting in Brussels in February.
2. Self assesment tool: first deliverable => Send to all countries within the work package. The self-assessment tool was also send to JAMRAI participants that don't take part in WP5. The results had been discussed in the workshop in Warsaw September 3-4 and give information for the country to country visit.
3. WP Workshop September => Spoke about the country to country visits, the outcomes of the self assessment and the minimal requirements for country to country visits.
4. Country to country visits => In the autumn there will be three pilot country visits. 2 had already been done (Germany to France and Slovenia to Czech Republic). The Netherlands will visit Spain at the end of November.


Timeline: Tasks, Deliverables & Milestones status



*Please fill the timeline and specify if the status of each task is: Ahead schedule / On schedule / Achieved / Delayed
Please mark and give an update for the Deliverables and Milestones for your WP (Below the example for WP1)*




Stakeholders Involvement



- We invited DG Santé and ECDC to come to our workshop in January 2018
- The self-assessment tool has been shared with the following stakeholders: ECDC, EC DG SANTE audit, WHO EURO, FEMS, OIE, FAO, WHO HQ, EFSA, EMA
- The FEMS (European association of microbiologists) and the European Public Health Association have contacted us and we discussed what possible role they could have in contributing to the Work Package
- We invite countries who are participating in the country to country visit to invite stakeholders like ECDC and DG Santé during their visit

Risks encountered



•Risks Foreseen risks from the description of Work (Annex4)

Risk n°	Description of risk	Proposed risk mitigation measures	Comments/updates
12+13	Link/overlap with WP4, WP6, WP7 and WP8	Coordination with WP4 and EU agencies/institutions needed to ensure continuity of the actions	Meeting with leader WP 4,6,7 and 8 during annual meeting.
15	No reporting to the One Health Network	Contact with EC to ask for frequent, regular meetings of the One Health Network.	On October 24th a OHN has been in Brussel. WP5 was not actively involved.

•Unforeseen Risks:

If you have identified since the start of the project further or new risk please add them to the table!

Risk n°	Description of risk	Proposed risk mitigation measures	Comments/updates
	Unclear or the OHN is the right platform for policy issues	Speak with the EC about the possibilities of involving WP5 in the OHN	Also addressed at the Advisory Committee

Next steps for year 2

2018

- Country to country visit pilots (Oct 2018-Dec 2018)
- Workshop Vienna (nov 2018)
 - Outcomes pilot country to country visits
 - Schedule country to country visits 2019
 - Minimal requirements country to country visits
 - Update on task 5.3

2019

- Workshop WP 5
 - Scheduling and working on the Country to Country visits
- Workshop on inspectorate bodies; task 5.3 (Jan 2019)
- Country to country visits (Jan 2019 - Dec 2019)

Desiree de Jong

www.eu-jamrai.eu




@EUjamrai



EUjamrai



EUjamrai



Joint Action
Antimicrobial Resistance and
Healthcare-Associated Infections



Co-funded by the
Health Programme
of the European Union



Ministry of Health, Welfare and Sport

** This presentation arises from the Joint Action on Antimicrobial Resistance and Healthcare-Associated Infections (EU-JAMRAI), which has received funding from the European Union, under the framework of the Health Program (2014-2020) under the Grant Agreement N° 761296. Sole responsibility lies with the author and the Consumers, Health, Agriculture and Food Executive Agency is not responsible for any use that may be made of the information contained herein.*